
STATE OF CALIFORNIA  - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE:
DC-CEM-4903  (OLD HC-39 REV. 6/93) 

TO FILE E.A.
CO-RTE-PM

FED NO.
FROM CONTINGENCY BALANCE (Including this change):

$
CCO NO. SUPPLEMENT NO. CATEGORY CODE

2-B-1 HEADQUARTERS APPROVAL REQUIRED?YES___  NO_X__

SUPPLEMENTAL FUNDS PROVIDED

$
IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?     YES_X__  NO___

THIS CHANGE ORDER PROVIDES FOR:

Specification Change:
Amend Section 8-2, “Portland Cement Concrete” of the Special Provisions, to allow an increase in the
time to obtain the specified compressive strength from 35 days to 42 days.  The tenth paragraph of
Subsection 90-1.01, “Description” of the Special Provisions is amended to read:
"Whenever the 28-day compressive strength shown on the plans is greater than 28 MPa, the
concrete shall be designated by compressive strength.  If the plans show a 28-day compressive
strength that is 28 MPa or greater, an additional 14 days will be allowed to obtain the specified
strength.  The 28-day compressive strengths shown on the plans that are 25 MPa or less are shown
for design information only and are not a requirement for acceptance of the concrete."

Reason for Change:
Reference Construction Directive CPD-01-3

CONCURRED BY: ESTIMATE OF COST 0.00
CONSTRUCTION ENGINEER               THIS REQUEST                   TOTAL TO DATE               

ITEMS

BRIDGE ENGINEER FORCE ACCOUNT

AGREED PRICE           FHWA REP.                                                                         DATE
ADJUSTMENT

TOTALPROJECT ENGINEER                                                     DATE  __PARTICIPATING __ PARTICIPATING IN PART __ NONE

 __ NON-PARTICIPATING (Maintenance) __ NON PARTICIPATING

OTHER (Specify)                                                               DATE  FEDERAL SEGREGATION (If more than one funding source or P.I.P.type)

 ___ CCO FUNDED PER CONTRACT  ____ CCO FUNDED AS FOLLOWS

                                                                                                DATE
FEDERAL FUNDING SOURCE PERCENT

DIST. PRIOR APPROVAL BY                                       DATE                     ________________________    ________

HQ (ISSUE & APPROVE) (TO PROCEED) BY        DATE ________________________    ________

RESIDENT ENGINEER SIGNATURE ________________________    ________

CEM-4903 (OLD HC-39 REV. 6/93


